Ministry/Division : Ministry of Insustry

Agency : Bangladesh Standards And Testing Institution (BSTI)
Head of Procuring Entity Name & Code : Director General, BSTI

w*-8 Annual Procurement Plan (GOODS)

Budget : Revenue

Fiscal Year : 2021-2022

Package | Description of Unit Qty Procurement | Contract Source | Estd. Time code Not Advertise | Tender Tender Approval Notification | Signing of | Total Time for
No. Procurement Method & Approving | of Cost for process Used in Tender Opening Evaluation | to Award | of Award Contract Time is Completi
Package GOODS Type Authority Funds in Lac GOODS Contract on of
Tk. Signature | Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GRI ?urc‘hase of Planned Dates 15-07-21 | 11-08-21 | 22-0921 | 29-09-21 | 06-10-21 04-11-21 03-02-22
“quipment,
Consumable & | Types | 45 (I(\)JI#) HOPE GoB. | 4azp | Pienned Days 0 28 42 07 07 28 12 90
CRM for Gold Actual Dates
Testing Lab
GR2 Purchase of Planned Dates 15-07-21 11-08-21 22-09-21 29-09-21 06-10-21 04-11-21 03-02-22
Non- Planned Days 0 28 42 07 07 28 112 90
Des%rucllve — 03 OTM HOPE GOB 4280 Actual Dates
Equipment for (NCT)
Gold Testing
Lab
GR3 Purchase of Planned Dates 15-07-21 11-08-21 22-09-21 29-09-21 06-10-21 04-11-21 03-02-22
CRM, Reagent,
Chemical & OTM Planned Days 0 28 42 07 07 28 12 90
Ty 32 " HOPE OB | 240
Glassware for YHes (NCT) A 9 Actual Dates
Gold Testing
Lab e
GR4 Purchase of Planned Dates 15:07-21 | 11-08-21 | 22-09-21 | 29-0921 | 06-10-21 | 04-11-21 03-02-22
Sophisticated S 3
Equipment for | Nos | 02 i) HOPE | GoB | 4opo | Planned Days 0 28 42 07 07 28 12 90
Gold Testing Actual Dates
Lab
GRS Purchase of Planned Dates 150921 | 11-10-21 | 22-11-21 | 29-11-21 | 06-12-21 04-12-21 03-03-22
Xt & Planned Days 0 28 0 07 07 28 12 9
Lortane OTM Actual Dat
Analyzer and Nos | 02 HOPE G | g | e
(NCT)
Sulfur Analyzer
for Petrolium
Testing Lab
GRS | Purcheseiof Fomtlees 150921 | 11-1021 | 22-1121 | 29-1121 | 061221 | 04-12:21 03-03-22
CFR Octane
Engine & CFR OTM Planned Days 0 28 42 07 07 28 112 90
2 N p OB 000.
Cetane Engine N 02 (NCT) HOEE u 20000 el Dates
for Petrolium
Testing Lab
OBt lr:d “m::_ase ;\AS Planned Dates 151021 | 11-1121 | 2241221 | 29-12-21 | 06-01-22 | 04-02-22 03-05-22
achine for OT™M
Clemics Lab No 01 (NCT) HOPE GOB 100.0 | Planned Days 0 28 42 07 07 28 112 90
Actual Dates
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Package | Description of Unit Qty Procurement | Contract Source | Estd. Time code for | Not Advertise Tender Tender Approval | Notification | Signing Total Time for
_ g
No. Procurement Method & Approving | of Cost process Used in Tender Opening Evaluation | to Award | of Award of Time is Completi
Package GOODS Type Authority Funds in Lac GOODS Contract | Contract on of
Tk. Signature | Contract
] 2 3 4 5 6 7 3 9 10 1 12 13 14 15 16 17 18
ot E““‘:hasc (:ff . Planned Dates 15-1021 | 11-1121 | 2241221 | 29-1221 | 060122 | 04-02-22 03-05-22
quipment for
Bitumen Test Set 01 (NCT) HOPE GOB 150.0 | Planned Days 0 28 42 07 07 28 12 90
Actual Dates
GR9 Purchase of Planned Dates 15-12-21 110122 | 2220222 | 290222 | 060322 | 04-04-22 03-07-22
CRM, OTM Planned Days 0 28 42 07 07 28 112 90
Consumable Types g (NCT) HOPE GOB 300 | Actual Dates
for Chemical
Lab
RI10
G 2::;2";;?;0 " - Flannd Detes 151221 | 11-01-22 | 220222 | 29-02-22 | 06-03-22 | 04-04-22 03-07-22
e N - E
Equipment for o (NCT) HgHS GOB 500" I"Planned Days 0 28 ) 07 07 28 12 90
Testing Lab Actual Dates
G E“m’_’tase °ff Planned Dates 15-12221 | 110122 | 220222 | 290222 | 060322 | 04-04-22 03-07-22
‘urniture for OTM )
Chemical Lab Nos - (NCT) HOPE GOB 30.0 | Planned Days 0 28 42 07 07 28 112 90
Actual Dates
GRI2 | Purchase of Planned Dates 15-11-21 | 11-12:21 | 22:01-22 | 290122 | 06-02-22 | 04-03-22 03-06-22
Equipment for Planned Da
: ys 28 28 1 90
Chemical Lab Nos - g{# HOPE GOB 3000 0 i % R 1
at BSTI ( ) Actual Dates
Rangpur
GRI3 | Purchase of Franrics. Pges 150121 | n-1221 | 220122 | 200122 | 060222 | 04-03-22 03-06-22
Equipment for OTM
Chemical Lab | Nos ? NCT HOPE GOB | 3000 | Planned Days 0 28 42 07 07 28 112 90
BSTL S ( )
at , Sylhet Actual Dates
4
GRI Purchase of Ehanued Daies 15-121 | 1141221 | 2240122 | 290122 | 060222 | 04-03-22 03-06-22
Equipment for OTM
Chemical Lab Nos 5 HOPE GOB | 3000 | Planned Days 0 28 42 07 07 28 112 90
(NCT)
at BSTI, Actual Dates
Cumilla
GRI15 Purchas'e ) Planned Dates 15-07-21 11-08-21 22-09-21 29-09-21 06-10-21 04-11-21 03-02-22
Aflatosin Kit Nos | 12 S HOPE GOB | 8o | Planned Days 0 28 ) 07 07 28 112 90
Box for (NCT) T
Chemical Lab chus’ Untes
GRI16 | Purchase of Planned Dates 151221 | 11-01-22 | 22:02-22 | 29-02-22 | 06-03-22 | 04-04-22 03-07-22
Equipment and OTM Plerned Da
; ys 0 42 7 90
Chemical for Types | 27 (NCT) HOPE GOB | 150.0 — 28 07 0 28 112
Petrolium Lab dluahi2als
G
— i (V";/
78 T EITy : -5 3o
P CHIgOICEA
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Package | Description of Unit Qty Procurement | Contract Source | Estd. Time code for Not Advertise | Tender Tender Approval | Notification | Signing Total Time for
No. Procurement Method & Approving | of Cost process Used in Tender Opening Evaluation | to Award | of Award of Time is Completi
Package GOODS Type Authority Funds in Lac GOODS Contract Contract on of
Tk. Signature | Contract
| 2 3 4 5 6 7 3 9 10 11 12 13 14 15 16 17 18
GRI7 | Purchase of Clay Elaninid Bl 150721 | 110821 | 220921 | 290921 | 06-10-21 | 04-11-21 03-02-22
HnEad Planned Days 0 28 42 07 07 28 112 90
o Nos | 20 i HOPE | GOB | 1650 Mo
CylinderTesting (NCT) ctual Dates
Equipment for
Physical Lab
GRI8 | Purchase of Planned Dates 15-1221 | 11-01-22 | 220222 | 29-02-22 | 06-03-22 | 04-04-22 03-07-22
Equipment for OT™M Planned Days 0 28 42 07 07 28 112 90
; Set 01 5 HOPE GOB | 9000
Freeze Testing ¢ (NCT) Actual Dates
Lab
et E“r.':hasel"f o Flantied Dales 151121 | n-221 | 2220122 | 290122 | 06-02-22 | 04-03-22 03-06-22
niversa
Testing Machine | " | @ (NCT) HOPE | GOB | 3200 I"Planned Days 0 28 2 07 07 28 12 90
for Physical Lab Actual Dates
GR20 | Purchase of Planned Dates 15-11-21 | 11-12:21 | 220122 | 290122 | 060222 | 04-03-22 03-06-22
Universal OTM -
Testing Machine | Nos 01 (NCT) HOPE GOB 500 | Planned Days 0 28 42 07 07 28 112 90
for PipeTesting Actual Dates
Lab
GR21 Purchase of Planned Dates 15-12-21 | 11-01-22 | 22-02-22 | 29-02-22 | 06-03-22 | 04-04-22 03-07-22
Fittings for Pipe | g, ol M HOPE GOB | 300 | Planned Days 0 28 42 07 07 28 12 90
Testing Lab (NCT)
Actual Dates
PR g“r?:‘asc of Fnea s 15-1121 | 111221 | 220122 | 290122 | 060222 | 040322 03-06-22
anitary
TapewarcTesting | Set 01 ((;E“T’) HOPE GOB | 8000 | Planned Days 0 28 42 07 07 28 12 90
Equipment for Actual Dates
Physical Lab
R g{”‘:h"sle of Flaanicd Dases 15-11-21 | 11-12-21 | 22-01-22 | 29-01-22 | 06-02-22 | 04-03-22 03-06-22
exura
Breaking Load No | 3 &E"{T) HOPE | GOB | 900 [ Planned Days 0 28 a2 07 07 28 12 9%
Tester for Actual Dates
Ceramic Tiles
GR24 Purchase of Planned Dates 15-12-21 | 11-01-22 | 22-02-22 | 29-02-22 | 06-03-22 | 04-04-22 03-07-22
Circuit Breaker | ¢, | g OTH HOPE | GOB | 3500 | Planned Days 0 28 £ 07 07 28 12 90
Tester (NCT)
Actual Dates
GR25 Purchase of PV Planned Dates 15-12-21 11-01-22 | 22-02-22 | 29-02-22 | 06-03-22 04-04-22 03-07-22
Module & set | o Ll HOPE GOB | 5000 | Planned Days 0 28 P 07 07 28 12 9%
InverterTester (NCT)
Actual Dates
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Package | Description of Unit Qty Procurement | Contract Source | Estd. Time code for Not Advertise Tender Tender Approval | Notification | Signing Total Time for
No. Procurement Method & Approving | of Cost process Used in Tender Opening Evaluation | to Award | of Award of Time is Completi
Package GOODS Type Authority Funds in Lac GOODS Contract | Contract | onof
Tk. Signature | Contract
] 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
GR26 | Purchase of Planned Dates 100921 | 20-0921 | 200921 | 270921 | 03-1021 | 17-10-21 16-11-21
Crock Meter - = 55
Machine Nos - (NC?“) HOPE GOB 30 e Loy 0 10 0 07 07 14 38 30
Digital Center Actual Dates
for Textile Lab
GR27 Purchase of - Planned Dates 15-01-22 11-02-22 | 220322 | 29-03-22 06-04-22 | 04-05-22 03-08-22
Accessories for Set 14 HOPE GOB 20.0 | Planned Days 0 28 42 07 07 28 112 90
(NCT)
Cement Lab Actual Dates
GR28 ;”mhase_o' " - Wianned Dates 150122 | 11-02-22 | 22-0322 | 29-03-22 | 06-04-22 | 04-05-22 03-08-22
ccessories for =
Tiles Lab Set 4 (NCT) HOPE GOB | 100 "Planned Days 0 28 2 07 07 28 12 90
Actual Dates
GR29 Purchase of . Planned Dates 15-01-22 11-02-22 | 22-0322 | 29-03-22 06-04-22 04-05-22 03-08-22
Accessories for | Set 5 ook HOPE GOB | 150 [ Planned Days 0 28 2 07 07 28 12 90
Pipe Lab ( ) Actual Dates
GR30 Purchase of Planned Dates 15-12-21 11-01-22 22-02-22 29-02-22 06-03-22 04-04-22 03-07-22
Helmet Testing | Set . (g?:‘ HOPE GOB | 500 [ Planned Days 0 28 42 07 07 28 (2 90
Equipn]en[ ) Actual Dates
o E:l;g:?:: gf Planned Dates 15-12-21 110122 | 22-02-22 | 29-02-22 06-03-22 | 04-04-22 03-07-22
Instruments for No. I a7 OoTM HOPE GOB 48.00 Planned Days 4] 28 42 07 07 28 112 90
tems (NCT)
AZO test purpose
For Textile Lab Actual Dates
GR32 | Purchase of Planned Dates 15-12-21 | 11-01-22 | 22-02-22 | 29-02-22 | 06-03-22 | 04-04-22 03-07-22
Chemicals for OTM
AZO Test No. (NCT) HOPE GOB 50.00 Planned Days 0 28 42 07 07 28 112 90
purpose For
Textile Lab Actual Dates
GR33 | Purchsc of TR ey 15:0122 | 11-02:22 | 220322 | 2040322 | 060422 | 040522 03-08-22
Equipment for OTM
Package No 27 S HOPE GOB 180 | Planned Days 0 28 42 07 07 28 112 90
. (NCT)
Commodities Actual Dates
LAB, BSTI
B3 | Calshweatian et Fiknno s 150122 | 110222 | 22-03-22 | 290322 | 06-04-22 | 04-05-22 03-08-22
Equipment OTM
Pressure LAB, | N0 | 27 (NCT) HOPE | GOB | 200 | Planned Days 0 28 2 07 07 28 12 90
NML Actual Dates
GR35 Calibration of Planned Dates 15-01-22 11-02-22 | 22-03-22 | 29-03-22 06-04-22 | 04-05-22 03-08-22
Equipment OTM Pl
N 27 E GOB i anned Days 0 28 42 07 07 28 12 90
Force LAB, v (NCT) HeE 20 i
NML ctual Dates
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Package | Description of Unit Qty Procurement | Contract Source | Estd. Time code for | Not Advertise Tender Tender Approval | Notification | Signing | Total Time for
No. Procurement Method & Approving | of Cost process Used in Tender Opening Evaluation | to Award | of Award of Time is Completi
Package GOODS Type Authority Funds in Lac GOODS Contract | Contract | onof
Tk. Signature | Contract
| 2 3 4 5 6 7 3 9 10 [ 12 13 14 15 16 17 18
GR36 ?Ufﬁfl')aé; of Lift Planned Dates 1501-22 | 110222 | 220322 | 2040322 | 06-04-22 | 04-0522 03-08-22
or OTM
Building at Set 1 (NCT) HOPE GOB 80.0 Planned Days 0 28 42 07 07 28 112 90
BSTI Actual Dates
GR37 | Purchase of 75 Planned Dates 15-02-22 | 110322 | 22-04-22 | 29.0422 | 060522 | 04-06-22 03-09-22
types Stationery OT™ Planned Days 0 28 42 07 07 28 112 90
Product for Topes. | 75 (NCT) HOPE: | GOB ) 200 T4 ol Dakes
BSTI
qbe EX;";LS‘: "lf . Flanped Datss 15-07-21 | 11-08-21 | 22:09-21 | 29-09-21 | 06-10-21 | 04-11-21 03-02-22
nerne
Connectionat | Nos | 02 (g?% HOPE GOB | 80 [ Planned Days 0 28 02 07 07 28 12 9%
BSTI Head Actual Dates
Office
GR39 | Purchase of Planned Dates 15-02-22 | 11-03-22 | 220422 | 29-0422 | 060522 | 04-06-22 03-09-22
Computer, Planned Days 0 28 42 07 07 28 112 90
Laptop, Actual Dates
IS,:::]':;‘:T Nos | 50 {?E% HOPE GOB | 600
Photocopy for
All Office,
BSTI
GR40 Purchase of 34 RFOQ Planned Dates 10-10-21 20-10-21 20-10-21 27-10-21 03-11-21 17-11-21 16-12-21
Staff Liverage Pcs 34 (NCT) HOPE GOB 300 | Planned Days 0 10 0 07 07 14 38 30
Actual Dates
GR41 | Purchase of Planned Dates 150222 | 110322 | 220422 | 290422 | 060522 | 04-06-22 03-09-22
Car/Micro for OTM
BSTI Head Nos (NCT) HOPE GOB 125.0 | Planned Days 0 28 42 07 07 28 112 90
Offices Actual Dates
GR42 | Purchase/ Refill Planned Dates 10-1021 | 20-10-21 | 20-10-21 | 27-1021 | 03-11-21 | 17-11-21 16-12-21
of Fire Nos | 95 o HOPE GOB | 300 | Planned Days 0 10 0 07 07 14 3g 30
Extinguisher at (NCT) R
BSTI Ctua ates
GR43 g}‘i":has;;’f Riannied Dates 15-01-22 | 110222 | 220322 | 290322 | 060422 | 040522 03-08-22
0LoCo) OTM
Tonner for o | 120 (NCT) HOPE | GOB | 500 [ Planned Days 0 28 ) 07 07 28 12 90
BSTI, Dhaka Actual Dates
aRas Pt“g;ﬁeH"f‘:C Rlfriek Detks 15-02-22 | 11-03-22 | 22-0422 | 29-04-22 | 06-05-22 | 04-06-22 03-09-22
a ea OT™ .
Office Hesi | B (NCT) HOPE GOB | 250 | Planned Days 0 28 42 07 07 28 12 90
Actual Dates
06 ST SZA (TS IPAT) (mségﬁ“)
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Package | Description of Unit Qty Procurement | Contract Source | Estd. Time code for Not Advertise Tender Tender Approval | Notification | Signing Total Time for
No. Procurement Method & Approving | of Cost process Used in Tender Opening Evaluation | to Award | of Award of Time is Completi
Package Type Authority Funds in Lac GOODS Contract | Contract on of
GOODS Tk. Signature | Contract
[ 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
GR45 gf'i“ﬁ“gl:ﬂf;d Planned Dates 100921 | 200921 | 200921 | 271021 | 031021 | 17-1021 16-11-21
oster, Folder RFQ
of World Pes - (NCT) HOPE GOB 1.70 | Planned Days 0 10 0 07 07 14 38 30
Metrology Day Actual Dates
GR46 Printing of Planned Dates 10-10-21 | 20-10-21 | 20-1021 | 27-10-21 03-11-21 17-11-21 16-12-21
Calibration RFQ - Planned Days 0 10 0 07 07 14 38 30
Certificate of Pes | 5000 (NCT) HOPE GOB | 500 o eer
NML, BSTI
SaRAT g““t“"gpof - R Planned Dates 10-1021 | 20-1021 | 20-1021 | 271021 | 03-11-21 | 17-11-21 16-12-21
oster, Folder ;
of World B& - (NCT) HOPE 1 GOB | 170 "planncd Days 0 10 0 07 07 14 38 30
Standards Day Actual Dates
GR48 | Printing of Planned Dates 10-10-21 | 20-1021 | 20-10-21 | 27-10-21 | 03-1121 | 17-11-21 16-12-21
Annual Report RFQ
of BSTI Nos 5000 (NCT) HOPE GOB 4.00 | Planned Days 0 10 0 07 07 14 38 30
Actual Dates
GR49 Printing of Planned Dates 10-10-21 20-10-21 20-10-21 27-10-21 03-11-21 17-11-21 16-12-21
Citizen Planned Da
ys 0 10 0 07 07 14 38 30
Chartered Nos 5000 ('EE.% HOPE GOB 3.00 T
2021 of BSTI ctual ates
GRS0 [ Prmnog of Fie Plarmed Dates 10-10-21 | 20-1021 | 20-10-21 | 27-1021 | 03-11-21 | 17-11-21 16-12-21
Cover & File RFQ .
Board of BSTI | P¢s (NCT) HOPE GOB | 4.00 [ Planned Days 0 10 0 07 07 14 38 30
Actual Dates
GRS1 | Purchase of Fines Dvies 10-10-21 | 20-10-21 | 20-1021 | 27-1021 | 03-11-21 | 17-11-21 16-12-21
Printing Meter RFQ
Certiﬁcate Or Pcs 1Lac (NCT) HOPE GOB 6.00 Planned Days 0 10 0 07 07 14 38 30
BSTI Actual Dates
GR52 | Printing of Planned Dates 10-10-21 | 20-1021 | 20-1021 | 27-10-21 03-1121 | 17-11-21 16-12-21
Small & A4 Pes | 5000 i HOPE | GOB | 160 | Planned Days 0 10 0 07 07 14 38 30
Size Envelope (NCT)
Actual Dates
GR53 Purchase of Planned Dates 15-12-21 11-01-22 | 22-02-22 | 29-02-22 06-03-22 04-04-22 03-07-22
Equipmentand | o, | 15 oM HOPE | GOB | 500 | PlannedDays 0 28 42 07 07 28 12 90
Chemical for (NCT) P
Petrolium Lab il ol
Boncens AR (wfors Tgar) (CHig SILEA @tﬁ‘:)
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Total

BST1_Annual Procurement Plan_FY-2021-22-7

TRSarIpkion o Protiite: Contract Source Not Notificatio Time for
Package Procurement Unit ment A : i Estd. Cost Time Code for Used i Advertise Tender Tender | Approval N Signing | Time is c Letiat
No Package o Oy Method Apiov!ng F o d in Lac Tk. Process seci Tender Opening Evaluation| to Award An N g of Contract| Contract ?Eﬂp e
GOODS & Type uthority unds GOODS war Signature of Contract
1 2 3 4 S5 6 7 8 9 10 11 12 13 14 15 16 17 18
Repair & Planned Dates 10-10-21 20-10-21 20-10-21 27-10-21 | 03-11-21 | 17-11-21 16-12-21
GR54 Maintenance of Nos ) RFQ HOPE GORB 300 Planned Days 0 10 0 07 07 14 38 30
Photocopy (NCT) A
¢ ctual Dates
Machine
Purchase of Planned Dates 15-01-22 11-02-22 22-03-22 29-03-22 | 06-04-22 | 04-05-22 03-08-22
Furniture for Planned Days 0 28 42 07 07 28 112 90
GRSS | BSTI Head Nos | 30 (gE“T’[) HOPE | GOB 300
Office & All Actual Dates
Branch Office
Purchase of Nos 10 OT™M HOPE GOB 10.0 Planned Dates 15-12-21 11-01-22 22-02-22 29-02-22 | 06-03-22 | 04-04-22 03-07-22
GR56 | Equipment for (NCT) Planned Days 0 28 42 07 07 28 112 90
BSTI Rangpur Actual Dates
Purchase of Nos 57 OTM HOPE GOB 50 Planned Dates 15-12-21 11-01-22 22-02-22 29-02-22 06-03-22 | 04-04-22 03-07-22
Chemicals & (NCT) Planned Days [¢] 28 42 07 07 28 112 90
GR57 | Reagents for BSTI
Rangpur Actual Dates
Purchase of 30 Nos 30 OT™M HOPE GOB 5.00 Planned Dates 15-12-21 11-01-22 22-02-22 29-02-22 | 06-03-22 | 04-04-22 03-07-22
Types Glassware (NCT) Planned Days 0 28 42 07 07 28 112 90
GRS58 | for Microbilogical
Lab. For BSTI Actual Dates
Rangpur
Total value of GOODS Procurement 8830.0
5 R 957
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Ministry/Division : Ministry of Insustry
Agency : Bangladesh Standards And Testing Institution (BSTI)
Head of Procuring Entity Name & Code : Director General, BSTI

wes-82 Annual Procurement Plan (SERVICES)

Budget : Revenue

Fiscal Year : 2021-2022

Package | Description of Unit | Qty | Procurement | Contract Source | Estd. Time code for Advertise | Issue RFP | Technical | Technical Financial Negotiati | Approval | Signing Total Time for
No. Procurement Method & Approving | of Cost process Eol proposal proposal proposal on of Time is Completi
Package Type Authority | Funds | in Lac Opening | Evaluation | Opening & Contract | Contract | onof
SERVICES Tk. Evaluation Signature | Contract
| 2 3 4 ] 6 7. 8 9 10 11 12 13 14 15 16 17 18 19
SR 51"-[]"‘*'09‘“"‘ Planned Dates 03-0821 | 30-08-21 | 26-0921 | 12-10-21 | 17-10-21 | 13-11-21 | 27-11-21 26-02-22
Implementaton QCBS Planned Days
of Real Time | Nos | O1 (NCT) HOPE | GOB | 2750 0 45 28 27 15 5 28 14 162 90
QR Code for
BSTI Actual Dates
SR2 Etf’:_e"’f’me"‘ Planned Dates 03-10-21 | 30-1021 | 26-1121 | 12-1221 | 171221 | 130122 | 27:01-22 26-04-22
Application Nos | 01 e HOPE | GOB | 200 | Planned Days 0 45 28 27 15 5 28 14 162 90
Management (NCT) -
System at BSTI Actual Dates
L gmiigf‘“ Elineind aes 10-07-21 | 170721 | 25-07-21 | 070821 | 21-08-21 | 27-08-21 | 03-09-21 | 30-09-21
Management Nos | 01 DP HOPE GOB | 2.50 | Planned Days 0 7 7 13 13 6 7 o8 81 120
Software
Actual Dates
bR ;meitgc;; Bianned Tistes 10-07-21 | 17-07-21 | 2507-21 | 07-08-21 | 21-08-21 | 27-08-21 | 03-09-21 | 30-09-21
Software Nos 01 DpP HOPE GOB 3.00 Planned Days 0 7 7 13 13 6 7 28 81 120
Actual Dates
SRS AMC for Planned Dates
e-Catalogue 10-07-21 17-07-21 25-07-21 07-08-21 21-08-21 27-08-21 | 03-09-21 30-09-21
BDS Software Nos 01 Dp HOPE GOB 2.00 Planned Days 0 7 7 13 13 & 7 28 81 120
Actual Dates
e | Yeriesnie Plamaie Dot 06-07-21 | 03-08-21 | 31-0821 | 070921 | 140921 | 07-10-21 06-01-22
Contract of AC OTM
Testing Lab Set 01 (NCT) HOPE GOB 10.00 Planned Days 0 0 28 28 7 7 21 91 90
Actual Dates
SR7 Yearly Service Planned Dates 06-07-21 | 03-08-21 31-08-21 | 07-09-21 | 14-09-21 | 07-10-21 06-01-22
Contract of Fan OTM Plansed Davs
Testitig Lab Set | o1 (NCT) HOPE | GOB | 20.00 y: 0 0 28 28 7 7 21 91 90
Actual Dates
Total value of Services Procurement 332.5
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Ministry/Division : Ministry of Insustry

Agency : Bangladesh Standards And Testing Institution (BSTI)
Director General, BSTI

Head of Procuring Entity Name & Code :

9¥-95 Annual Procurement Plan (WORKS)

Budget : Revenue

Fiscal Year : 2021-2022

BSTI_Annual Procurement Plan_FY-2021-22=8

Package | Description of Unit | Qty | Procurement | Contract Source | Estd. Time code for Advertise Advertise | Tender Tender Approval | Notification | Signingof | Total Time | Time for
No. Procurement Method & Approving | of Cost process Prequel (if Tender Opening | Evaluation | to Award | of Award Contract is Contract | Completi
Package WORKS Type Authority | Funds | in Lac applicable) Signature on of
Tk. Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
WRIL | Refurbishment of Planied: Dves o6-1221 | B0 | 30122 | 070222 | 140222 | 070322 06-06-22
BSTI Head OT™ 22
Office & Lab Nos | 05 (NCT) HOPE GOB | 300 [ Planned Days 0 28 28 7 7 21 9] 90
Building of BSTI Aetual Dates
WR2 i Planned Dates -08-
Envitimeral 060721 | 9308 | 310821 | 070921 | 140921 | 071021 06-01-22
Condition of OTM 21
Textile Lab Nos | 01 (NCT) HOPE GOB | 159 ["planned Days 0 28 28 7 7 21 9] 90
Actual Dates
WS Refurbishment of Himgeg Do t0-1221 | 2%12 | 200021 | 2721221 | 030122 17-01-22 16-02-22
BSTI Quarter RFQ 21
Nos 69 (NCT) HOPE GOB 6.0 Planned Days 0 10 0 07 07 14 38 30
Actual Dates
WR4 | Refurbishment of Hitnisby Uty 06-1221 | PO | 310122 | 070222 | 140222 | 070322 06-06-22
BSTI Divisional OTM 22
& District Office Nos 05 (NCT) HOPE GOB 30.0 Planned Days 0 28 28 7 7 21 91 90
Actual Dates
WRS | Construction of Fhased Does o6-1221 | B0 | 30122 | 070222 | 140222 | 074032 06-06-22
Shade for AC OTM 22
Freeze Lab Nos | 01 (NCT) HOPE GOB 150 | Planned Days 0 28 28 7 7 21 91 90
Actual Dates
Total value of WORKS Procurement 96.0
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