-7 ¢ Annual Procurement Plan (GOODS) \

Budget : Revenue
Ministry/Division : Ministry of Insustry
Agency : Bangladesh Standards And Testing Institution (BSTI) Fiscal Year : 2022-2023
Procuring Entity Name & Code : Director General, BSTI

e

: tification | Signin, Total Time for
Package Description of Unit | Qty | Procurement | Contract Source | Estd. Time code Not Advertise Tender Tender ;:pApmvall N:[IAwa:-d g;‘f & Time is Completi
No Procurcment Method & | Approving of Cost for process Used in Tender Opening | Evaluation Contract | Contmet on of
Package GOODS Type Authority | Funds | inLac GOODS Signature | Contract
1 L 13 14 15 16 17 18
2 3 3 5 6 7 3 9 10 1 12
GR1 Purchase of Planned Dates 030722 | 190722 | 30-08-22 | 07-09-22 140922 | 12-10-22 12-01-23
\ 07 23 98 90
Consumable & | Types | 46 &EMQ HOPE | GOB { 4350 | FlannedDays 0 4 42 o
CRM for Gold Actual Dates
Testing Lab
GR2 Purchase of Non- Planned Dates 03-07-22 19-07-22 | 30-08-22 | 07-09-22 14-09-22 12-10-22 12-01-23
Destructive ond Planned Days 0 14 a2 07 07 28 98 90
Equipment for | Nos | 03 NCT) HOPE GOB | 4300 [ Actual Dates d
Goold Testing
Lab
— Purchase of Planned Dates 0307.22 | 190722 | 300822 | 070922 | 14-09-22 | 12-10-22 120123
Sophisticated O™
: HO 400,
Equipment  for Nos 02 (NCT) PE GOB 00.0 | Planned Days 0 14 42 07 07 28 98 90
Gold Testing Lab Actual Dates
GR4 Purchase of Planned Dates 07-07-22 | 0508-22 | 170922 | 24-09-22 30-09-22 | 28-10-22 28-01-23
Om;f: Cﬂ;‘; o™ Planned Days 0 28 a 07 07 28 112 90
Anal 2 PE GOB | 2350
Selfir  Anshyser Nos 0 (NCT) HO 5 Actual Dates
for Petroolium
Testing Lab
GRS | Purchase  of Frmmd tes 0707-22 | 050822 | 170922 | 240922 | 300922 | 281022 28.01-23
Performance Test OoT™
Bench for | Ne | O (NCT) HOPE | GOB | 6550 | Planned Days 0 28 a2 07 07 28 12 90
Sanitary Tapware Actual Dates
GRé Purchase of Planned Dates
0707-22 | 05-08-22 09-22 | 24-09-22 0-09- 28-10- 28-01-23
eerolled " g 17 2 30-09-22 22 1
Hydraulic  Floor O™ anned Days 0 28 42 07 07 28 12 90
5.0
Modd Usivenat | ™ | (NCT) HOPE | GOB | 2550 ‘oo Dates
Testing Machine
(UTM)
GR7 | Purchase of Planned Dates 070722 | 05-08-22 | 17-09-22 | 24-09-22 | 300922 | 28-10-22 28-01-23
F"‘ﬁ'gmmgn a; o Planned Days 0 28 2 07 07 28 12 %
Elfﬁmci No 01 (NCT) HOPE GOB | 7550 | Actual Dates
Performance Test
1 1 Chamber
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Package Description of Unit Qty | Procurement | Contract Source | Estd. Time code Not Advertise Tender Tender Approval | Notification | Signing of | Total Time | Time for
No. Procurement Mecthod & Approving of Cost for process Used in Tender Opening | Evaluation | to Award | of Award Contract is Contract | Completi
Package GOODS Type Authority Funds | in Lac GOODS Signature on of
Tk Contract
1 2 3 3 5 3 7 3 9 10 11 12 13 14 15 16 17 18
GRS Purchase of Servo Planned Dates 07-07-22 | 05-08-22 | 170922 | 24-09-22 | 30-09-22 | 28-10-22 23-01-23
led
Control . oy Planned Days 0 28 02 07 07 28 12 90
UE""’. "‘"‘d"l T""‘. Nos | 01 NCT) HOPE GOB | 1050 [e—immr
Machine for Pipe
Testing Lab
GR9 Purchase of Non- Planned Dates 13-07-22 11-08-22 | 22-09-22 | 2909-22 06-10-22 04-11-22 04-02-23
Invaxive  Blood oue Planned Days 0 28 42 07 07 28 112 90
Pressure Simulator | Nos 01 (NCT) HOPE GOB 350 | Actual Dates
and Tester for
NML
GRI0 | Purchase of Planned Dates 1307-22 | 11-08-22 | 220922 | 29-09-22 | 06-10-22 | 04-11-22 04-02-23
Automated Planned Days 0 28 42 07 07 28 112 90
Pressure
Actual Dates
Calibrator, o™
Automatic Nos 03 (NCT) HOPE GOB 80.0
Barometer
Calibrator &
Torgque Tool Tester
for NML
GR11 Purchase of 18 Planned Dates 13-07-22 11-08-22 | 22-09-22 | 29-09-22 | 06-10-22 04-11-22 04-02-23
Types of Planned Days 0 28 42 07 07 28 112 90
Equipment for O™ HOPE GOB | 4650 | Actual Dates
Biumen Testng | "o | % oNCT)
Laboratory of
Chemical
GRIZ | Purchase of 15 Planned Dates 1307-22 | 11-08-22 | 220922 | 290922 | 06-10-22 | 04-11-22 04-02-23
g"“ °fm Nos | 15 (chh:) HOPE | GOB | 950 [PlanncdDays 0 28 2 07 07 28 2 9%
Testing Laboratory S
GRI3 | Purchase of 12 Planned Dates 130722 | 11-08-22 | 220922 | 2909-22 | 06-10-22 | 04-11-22 04-02-23
Types of
Equipment  for | Nos | 12 o HOPE | GOB | 2900 | Planned Days 0 28 2 07 07 28 12 90
Petroleum Testing NCD Actual Dates
Laboratory
GR14 | Purchase of PV Planned Dates 06-07-22 | 08-08-22 | 20-09-22 | 27:09-22 | o04-10-22 | o01-11-22 01-03-23
—— Nos | o1 i HOPE | GOB | 4250 [ Planned Days 0 32 2 07 07 28 116 90
GR15 | Purchase of GC- Planned Dates 06-07-22 | 08-08-22 | 20-09-22 | 27-09-22 | 04-10-22 | 01-11-22 01-03-23
MS MS & AAS OT™ Planned Days
. Nos | 02 HOPE GOB | 4150 0 32 42 07 07 28 116 90
Machx_ne for (NCT) Actual Dates
Chemical Lab
BSTI_Annual Procurement Plan_FY-2022-23-2 a"’) @
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Total Time )

be | Signngof .
Package | Descriptionof | Unit | Qty | Procurcment | Contract | Source | Estd | Time code Not | Advertise | Tender | Tender A"K'w":r“; et | s | chanes | NN
No. Procurement Method & | Approving of Cost for process Used in Tender Opening | Evaluation | to Signature on ot
Package GOODS Type Authority Funds | inLac GOODS Contract
.
16 17 18
[ 2 3 3 5 s 7 8 9 10 1 12 13 14 15
GR16 | Purchase of 19 Planned Dates 060722 | 08-08-22 | 20-09-22 | 27-09-22 04-(1):-22 o:-;:-zz - 01-2(3)-23
types Equipment o oT™ Planned Days 0 32 42 07
for Textile Lab Types : (NCT) — - sy Actual Dates
Y —— S — 250822 | 220922 | 0112 | 11122 | 18112 | 161222 16-03-23
. Planned D: 07 28 112 90
Printer, Scanner, anned Days 0 28 42 07
Projector, Laptop O™ Actual Dates
& UPS for Types 46 (NCT) HOPE GOB 40.0
BSTI Divisional
and District
Office
GRIE | Purchase of AAS Planned Dates 250822 | 220922 | 041122 | 11-11-22 | 181122 | 161222 16-03-23
’;"‘h’m;“' BSTl | nos | @2 g‘g‘n HOPE GOB | 2300 | Planned Days 0 28 42 07 07 28 12 )
Cumilla Office Actual Dates
GRI19
'E‘”. d"s‘l )T;gsof Piommyat Dnteg 060922 | 02-1022 | 14-1122 | 21-11-2 | 281122 | 281222 28.03-23
Equipment for Nos | 08 (gTC"T‘) HOPE | GOB | 1200 [ PlannedDays 0 28 a2 07 07 28 112 90
Cement Testing Actual Dates
Laboratory
GR20 Purchase of Planned Dates
et 060922 | 02-1022 | 14-1122 | 21-1122 | 28112 | 281222 28-03-23
Saw and Heavy R o™ Planned Days 0 28 42 07 07 28 112 90
e Nos | 02 oxT) HOPE GOB | 150 |
Scale for
Waorkshop
GR21 Purchase of . Planned Dates 06-09-22 | 02-10-22 | 14-11-22 | 21-11-22 | 28-11-22 28-12-22 28-03-23
Cs"'“d"drsa"". | k6 | 1350 (:ngl') HOPE | GOB | 110 [ Planned Days 0 28 2 07 07 28 U2 90
GR22 WZLCRM Planned Dates 0609-22 | 02-10-22 | 141122 | 21:m22 | 28112 | 28-1222 28-03-23
e Types | 15 &Tch;[') HOPE | GOB | 40 | PlannedDays 0 28 2 07 07 28 iz %
esting Wing Actual Dates
GR23 gmha:;of 5 Planned Dates 06-09-22 | 02-10-22 | 14-1122 | 21-11-22 | 28-11-22 | 281222 28-03-23
5.1’ 'u;pmm for Planned Days 0 28 42 07 07 28 12 90
Bitumen & Nos | 05 (?“LMD HOPE | GOB | 1300 | ActualDates
Bituminous
Binders for
Physical
-
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| [T T [ | | T e T o | s e
Si mn 1 &
P GOODS Type Authority Funds in Lac it ender pening | Evaluation | to Award of Award Contract a; F:am C::;::n
1 2 3 4 s 6 7 L1 Contract
T F 8 9 10 1 12 13 14 15 16 17 18
F',"“'. ’”'f P" o OT™ Planned Dates 06-09-22 | 021022 [ 14-11-22 | 21-11-22 | 281122 | 28.12.22 2803-23
gy S foe| 3= ' (NCT) HOPE GOB | 300 | Planned Days 0 28 a2 07 07 28 12 9
Testing Lab Actual Dates
GR2S Purchase of Planned Dates
Machine & 06-09-22 | 02-10-22 | 14-11-22 | 21-11-22 | 28-11-22 | 28-12-22 28-03-23
Instruments for O™ Planned Days 0 28 42 07 07 28 112 90
N 04
AT ot o NCT) HOPE GOB | 500 [——1u e~
purpose for
Textile Lab
GR27 Purchase of
cm:B;.u, oM Pl Dutes 06-09-22 | 02-10-22 | 14-11-22 | 21-11-22 | 28-11-22 | 28-12-22 23.03.23
Set 01 (NCT) HOPE GOB 3500 [ Planned Days 0 28 42 07 07 28 112 90
Actual Dates
~
oz l] -"Iml' :°f“ R — 060922 | 021022 | 14-11-22 | 21-1122 | 2812 | 281272 280323
. Set 01 s HOPE GOB 10.0 [ Planned Da 90
testing (NCT) : anned Days 0 28 42 07 07 28 12
Accessones Actual Dates
GR29 | Purchase of Planned Dates 06-10-22 | 13-1022 | 231022 | 30-102 | o07-11-2 | 121122 121222
Measuring Nos 16 i HOPE GOB 30 | Planned Days 0 07 10 07 07 0s 36 30
Eq ]» at — Actual Dates
Phvsical
GR30 | Purchase of Planned Dates 06-10-22 | 13-10-22 | 23.10-22 | 30-10-22 | o07-11-22 12-11-22 12-12-2
Micropipette for | oo [ o, s HOPE GOB | 10 | PlannedDays 0 07 10 07 07 05 36 30
NML NCD Actual Dates
GR31 Purchase of Planned Dates 06-11-22 | 02-12-22 | 140122 | 2101-22 2801-22 28-02-22 28-05-23
CNC Vertical Nos | ol oM HOPE | GOB | 2000 | Planned Days 0 28 2 07 07 pT} 12 %
Machine for (NCT) Actual Dates
Physical
GR32 Purchase of Ball Planned Dates 06-11-22 | 02-12-22 | 1401-22 | 2101-22 28-01-22 28-02-22 2305-23
Point Testing Nos | 02 M HOPE | GOB | 500 | Planned Days 0 28 2 07 07 2 n2 [
Equipment for (NCT) Actual Dates
Physical
GR33 | Purchase of Planned Dates 06-11-22 | 02-12-22 | 1401-2 | 2101-22 | 280122 | 280222 28-05-23
?ﬂ';?mxc — Planned Days 0 28 42 07 07 28 112 90
ableware
: N 06 HOPE B | 500 [ Actual Dates
Testing e (NCT) Go
Equipment for
Physical
(‘ L
B \‘%&3 C 2/9
sitets ce o KL | Ce ~—f-;” —
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Sl
S

\._\
Ny |
: : endel Approval | Notification | Signing of | Total Timq )
Package Description of Unit | Qty [ Procurement | Contract | Source | Estd. Time code Not. Advertise Tender E;ralunti;n et | s Colimt” § ot \c\
No. Procurement Mcthod & | Approving | of | Cost | forprocess | Usedin | Tender | Opening Signature | one I,
Package GOODS Type Authority Funds | inLac GOODS Contract d
Tk. 16 17 18
i 2 3 a 5 6 7 8 9 10 11 12 13 14 13 |
GR34 | Purchase of Planned Dates 06-11-22 | 02-12-22 | 1401-22 | 21-01-22 | 28-01-22 | 28-02-22 28-05-23
Hydraulic Planned Days 0 28 42 07 0 8 - >
- OT™ Actual Dates
Balance, Nos 02 NCT) HOPE GOB 1200
Pneumatic Dead
Weight Tester
for NML
GR35 | Purchase of 07 Planned Dates 06-11-22 | 02-12-22 | 14-01-22 | 210122 | 28-01-22 28-02-22 28-05-23
Types of o™ Planned Days 0 28 42 07 07 28 112 90
Equipment for Nos | 07 NCT) HOPE GOB | 500 [ ActualDates
BSTI Divisional
& District, NML
GR3% | P chase of Planned Dates 06-11-22 | 02-12-22 | 14-01-22 | 21-01-22 | 28-01-22 | 28-0222 28-05-23
Amoztmc Planned Days 0 28 42 07 07 28 112 90
Actual Dates
Calibrator & OT™
e Nos | 02 *NCT) HOPE GOB | 1000
Pneumatic High
Pressure Test
P | :
GR37 Calipm]on of Planned Dates 06-11-22 | 02-12-22 | 14-01-22 | 210122 | 28-01-22 28-02-22 28-05-23
Eqmp:un at Nos 04 ((P)J.!(:‘!l‘;) HOPE GOB 200 | Planned Days 0 28 42 07 07 28 112 90 7]
Lab, NML E Actual Dates |
GR38 | Calibration of Planned Dates 16-10-22 | 14-11-22 | 26-12-22 | 01-01-23 | 080123 | 0602.23 06-05-23 -
Equipment at OT™ Planned Days 0
3 20. 28 42 07 07 28 —
= & Nos 1 *NCT) HOPE GOB 0 —— 112 90
Force Lab, NML
GR39 Purchase Planned Dates 16-10-22 | 14-11-22 | 26-12-22 | 01-01-23 | 08-01-23 | 06-02-23 06-05-23 '3
gﬂmgﬂ:" Nes | 12 g’g‘n HOPE | GOB | 80 [ Planncd Days 0 28 2 07 07 28 12 90 -
i Actual Dates &
GR40 | Purchase of' Planned Dates 16-10-22 | 14-11-22 | 26-12-22 | 0101-23 | o08-01-23 06-02-23 06-05-23 E
Ecl‘?"‘ T?““g Set | - (g% HOPE | GOB | 4000 [ Planned Days 0 28 2 07 07 28 12 9% =
quipmen Actual Dates —
GR4l | Concrete Paving Planned Dates 16-10-22 | 14-11-22 | 26-12-22 | 01-01-23 | 080123 | 0602-23 06-05-23 :
Blocks = Testing [ o, | o s HOPE | GOB | 1000 | Planncd Days 0 28 2 07 07 28 112 9
Machineries Set (NCT)
Actual Dates
& RS
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Package Description of Unit | Qty [ Procurement | Contract | Source | Estd Time code Not Advertise | Tender Tender | Approval ificati igni : ‘
_ ! Pl Notification | Signing of | Total Ti Time for
No. Procurement Method & Approving of Cost for process Used in Tender Opening | Evaluation | to Award of Award C?nu'fct is Connfx CoI?n‘;leﬁ
Package GOODS Type Authority Funds in Lac GOODS Signature onof
Tk. Contract
1 2 3 4 5 6 7 R 9 10 11 12 13 14 15 16 17 18 |
GR42 | Purchase of Clay Planned Dates 16-10-22 | 14-11-22 | 26-12-22 | 01-01-23 | 08-01-23 | 06-02-23 06-05-23
Bricks & s | os . HOPE | GOB | 2000 [PannedD:
Concrete Cylinder (NCT) v ays 0 28 42 07 07 28 112 90
tsﬁng Em_n'pmt Actual Dates
GR43 Purchase of Planned Dates 16-11-22 | 14-12-22 | 260123 | 01-02-23 | 08-02-23 | 06-03-23 06-06-23
Leather Footwear | o, ol O™ HOPE GoB | 4000 | Planned Days 0 28 42 07 07 28 112 90
testing Equipment (NCT) Actual Dates
GR44 Purchase of Gas Planned Dates 16-11-22 | 14-12-22 | 26-01-23 | 01-02-23 | 08-02-23 | 06-03-23 06-06-23
Cylinder testing [ g | g (ggMn HOPE | GOB | 1000 | Planned Days 0 28 2 07 07 28 12 90
Equipment Actual Dates
GR45 | Purchase of Planned Dates 16-11-22 | 14-12-22 | 26-01-23 | 01-02-23 | 080223 | 06-03-23 06-06-23
Flexursl Bresking | o, | 5 o HOPE | GOB | 900 | PlannedDays 0 28 42 07 07 28 12 %
Load Tester for (NCT) ey —
Ceramic Tiles
GR46 | Purchase of Lift Planned Dates 161122 | 14-12-22 | 26-01-23 | 01-02-23 | 080223 | 06-03-23 06-06-23
for at BSTI Head Set 2 OT™M HOPE GOB 2000 | Planned Days 0 28 42 07 07 28 112 90
Office NCD) Actual Dates
GR47 Purchase of AC | Nos | 25 OTM HOPE GOB 250 | Planned Dates 16-11-22 | 14-12-22 | 26-01-23 | 01-02-23 °| 08-02-23 06-03-23 06-06-23
at BSTI Head (NCT) Planned Days 0 28 42 07 07 28 112 %
Office Actual Dates
GR48 | Purchaseof AC | Nos |25 OT™M HOPE GOB 25.0 | Planned Dates 16-11-22 | 14-1222 | 260123 | 010223 | 08-02-23 | 06-03-23 06-06-23
at BSTI Divisinal (NCT) Planned Days 0 28 42 07 07 28 12 90
& District Office Actual Dates
GR49 Construction of Planned Dates 16-11-22 | 14-12-22 | 260123 | 01-02-23 | 08-02-23 06-03-23 06-06-23
11KVA Express Nos o1 DPM HOPE GOB 137.0 | Planned Days 0 28 42 07 07 28 Mz . 90
feeder for BSTI (NCT) Actual Dates
GR50 | Purchase/Refill | Nos | 95 RFQ HOPE GOB 3.0 | Planned Dates 06-10-22 | 13-10-22 | 23-1022 | 30-10-22 | 07-11-22 12-11-22 12-12-22
of fire (NCT) Planned Days 0 07 10 07 07 05 36 30
extinguisher at Actual Dates
BSTI
GRS51 Purchase of Planned Dates 26-11-22 | 24-12-22 | 06-02-23 | 13-02-23 | 20-02-23 18-03-23 18-06-23
Equipment for O™ Planned Days 0 28 42 07 07 28 112 90
Package No 27 (NCT) HOPE GOB 18.0 —
Commodities J 4
Lab, NML JEce
g gi(g BE # I E : _&AOX Y529
Rl ammn MO X
mﬁ: e F‘]\;l '_":J a== (mg Eﬁ‘.‘—r W
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o Toner & Office Stationery Importe

= -
Z ] i
. © b @
= S
u g
<
Package | Descripbon of Unit Qn Procurement | Contract Source | Estd Time code Not Used Advertise | Tender Tendﬂ_ Approval Notification | Signing Total E)m g
No Procurement Mcthad & Approving | of Costin | for process in GOODS | Tender Opening | Evaluation | to Award | of Award o~ — on of 5
Package GOODS Type Authority | Funds | Lac Tk Comtract | Contract &
Signature | Contract
i 3 3 [ 5 3 7 [ 0 10 } 12 3 ia B 16 17 18
GRS2 | Purchase of Planned 261122 | 241222 | 060223 | 130223 | 20023 | 180313 18-06-23
Stationary for o™ Dates
BSTI Head Types 75 NCT) HOPE GOB 200 Planned Days 0 28 42 07 07 23 112 90
Office Actual Dates
| s ey 06-1022 | 131022 | 231022 | 30002 | o2z | 12-n-m 12122
y for
BSTI hem | - et HOPE | GOB | 100 | Planned Days o 07 10 o7 o7 05 3 30
Divisional & (NCT) Actual Dates
District Office
= ?’u;’“.“"f - g 061022 | 13-1022 | 23102 | 3002 | or-um | 12n2 12-12-2
Pesson | - NCT) HOPE | GOB | 80 [ Planned Days 0 07 10 07 07 05 36 30
Actual Dates
el Lot Plowned 06-10-22 | 131022 | 23-102 | 30102 | o7-mz2 | 12112 121222
Fumitire for o Dates
BSTI hem | - mc% HOPE | GOB | 200 [ PlannedDays 0 07 10 07 07 0s 36 30
Divisional & Actual Dates
Distnct Office
56 X Poster, -
e e 1 s ol bl Bl (e 061022 | 131022 | 23102 | 30002 | orn2 | 12012 124122
Metrology Day Planned Days 0 07 10 07 07 0s 36 30
Actual Dates
7 Prmg Poster, - i
R ;o,d,;&ﬂ' Pes (:f:% paeadll b -~ ',;1::‘;“ 06-1022 | 13-10-22 | 23102 | 30-102 | o7-11-2 | 12-n2 12-12-2
Standards Day Planned Days 0 07 10 07 07 05 36 30
Actual Dates
—— Printing of '[’)I""ﬁ“”d 061122 | 13-11-22 | 23-112 | 3012 | o722 | 12122 120123
RFQ
gxsl_nnml Reportof | Nos | 5000 (NCT) HOPE GOB 30 Planned Days 0 07 10 07 o7 05 36 30
Actual Dates
)
- PD’::';‘“ 061122 | 131122 | 2312 | 3oz | oriz2 | nnx 1201-23
Pninting of , RFQ
Suveniorof BSTI | N | 390 | aery HOPE | GOB | 30 [ Planned Days 0 07 10 07 07 0s 36 30
Actual Dates
. . '[’,':t"c‘;’d 26-11-22 | 241222 | 060223 | 130223 | 200223 | 18-03-23 18-06-23
Gt s o™
Pnung of s | 5| oen HOPE | GOB | 120 [ Planned Days . - - ~ - — — —
. € Actual Dates
@b AL :: v
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Package | Description of Unit | Qty | Procurement | Contract Source | Estd | Time code for Not Used | Advertise | Tender Tender Approval 1o | Notification | Signingof | Total Time | Time for
No. Procurement Method & Approving of Cost process in Tender Opening | Evaluation | Award of Award Contract is Contract | Completi
Package Type Authority Funds in Lac GOODS Signature on of
GOODS Tk : Contract
1 2 3 3 5 6 7 ] 9 10 11 12 13 14 15 16 17 13
GRél ‘l:un:hasc ?r o Planned Dates 261122 | 241222 | 060223 | 130223 | 200223 | 18033 18-06-23
umiture for
BSTI Head Nos 30 (NCD) HOPE GOB 300 Planned Days 0 28 42 07 07 28 98 90
Office Actual Dates
GR&2 | Purchase  of one Planned Dates 26-11-22 | 24-1222 | 060223 | 130223 | 200223 | 1803-23 18-06-23
metg:; [‘bh Nos | - ~NCT) HOPE GOB | 100 | Planned Days 0 28 42 07 07 28 112 90
J Actual Dates
—— E‘ urchase °ff Planned Dates 261122 | 241222 | 060223 | 130223 | 200223 | 1803-23 130623
quipment for . O™ Planned Da 07 28 112 90
BSTI Barisal Item (NCT) HOPE GOB | 1100 — ys 0 28 42 07
Office Ci ates
{ — Purchase of Planned Dates 03-12-22 | 31-12-22 | 28-01-23 | 05-02-23 12-02-23 12-03-23 12-06-23
Equipment for | | _ o™ HOPE GOB | 1760 | Planned Days 0 28 28 07 07 28 98 90
BSTI Rangpur (NCT)
Actual Dates
Office

GR65 Purchase of Planned Dates 03-12-22 | 31-12-22 | 28-01-23 | 05-02-23 12-02-23 120323 |- 12-06-23
Equipment for |, [ e HOPE GOB | 1000 | Planned Days 0 28 28 07 07 28 98 9%
BSTI Sylhet (NCT)

Actual Dates
Office
GR66 | Purchase of : . Planned Dates 03-12-22 | 31-1222 | 280123 | 0502-23 12-02-23 12-03-23 12-06-23
gmic Ties o™ — e 350 Planned Days 0 28 28 07 07 28 98 90
esung No 1 : Actual Dates
: for (NCT)
Rangpur Office

GR67 Purchase of Planned Dates 03-12-22 | 31-12-22 | 28-01-23 05-02-23 12-02-23 12-03-23 12-06-23

Tensile Testing O™ Planned Days 0 28 28 07 07 28 98 90
: HOPE GOB 8.00

Machine  for . ! (NCT) Actual Dates

(Plvwood)

GR68 Purchase of Planned Dates 03-12-22 | 31-12-22 | 28-01-23 | 05-02-23 12-02-23 12-03-23 12-06-23
Equipment for O™ Planned Days 0 28 28 07 07 28 98 90
Transformer Set | 01 (NCT) HOPE GOB | 5820 [Ac—Dares
Testing
Equipment

GR69 Purchase of Planned Dates 03-12-22 | 31-12-22 | 28-01-23 | 05-02-23 12-02-23 12-03-23 12-06-23

e Planned Days 0 28 28 07 07 28 98 90

fo_r Fan Lab Set o1 OT™ HOPE GOB 300 | Actual Dates

with (NCT) “‘
Laboratory &
Arrangenment & p

(&
ez G Fomm A (1 fX Sreran) S~
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“ion 44 ay Sub-s

ECtl'On (4
e 8
9\'”‘ 03}
. W a
ol
Package | Description of Unit | Qty | Procurement | Contract | Source | Estd. Time code for | Not Advertisc | Tender Teﬂ:kr _ QPK“WU :?:ﬁ““"“ 3}5"“‘! ;m & .
No. Procurement Mcthod & Approving | of Cost in process Usedin | Tender Opening | Evaluation ward Coamact | Coutoot ey oF ‘
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